(U//FOUO) Net Defense from Encrypted Communications

Eahruan, 2012




Increment 3 Requirement

SYSREQ10322.2 (S//REL) TURMOIL shall reinject decrypted IP traffic into BLUESNORT for malicious network activity detection.

Three-Feather Solution

- GALLANTWAVE application
 - Same module supports NetDef and SIGINT
 - Supports dynamic update of targeting via UTT
 - Supports static target updates
- 2. GALLANTWAVE Reinjection application
 - Same module supports NetDef and SIGINT
 - Supports re-injection of decrypt into TURMOIL for detection by BLUESNORT
- BLUESNORT in Stage 1 Prime application
 - Emits events off decrypted, re-packetized, reinjected data

HIGH Level Data Flow Net Defense and SIGINT sites



TIPS (Bluesnort Events)

SECRET//SI//REL TO USA, FVEY

Status

- · Running on MHS DEV ESO T5 and T22
- Transform, Reinjection, Signature Hits confirmed
- Signatures need further development to produce true hits vs. false positives
- NTOC POC reviewing XKS hits to generate new signatures.

Issues/Risks

CA Servers at Net Defense Sites

- a) ITx Connectivity to LONGHAUL
- NTOC requires stand-up of separate dev and live ITx fabric
 - i. H/W funding may be needed
 - ii. Need paperwork for update to firewall submission expected by 25 Feb
- Expected completion was 29 Feb; now delayed to TBD
- SSH connectivity
- Short term: via BLUEBOX CA Servers at Pentagon done
- Longer term: via deployment of servers within the NTOC enclave that connect to CA Servers in the field

2. GALLANTWAVE Targeting Challenges

- MAILORDER/Ni-FI not yet available
- Mitigation: Manually load static targeting files


CA Capabilities Planned for NCC-3 Test Events

Capability	DT/OA 2 (June 2012)		DT/OA 3 (June 2013	
	Defensive Sensor	SIGINT Sensor	Defensive Sensor	SIGINT Sensor
CA Reinjection	No	DGO	TTENT	DGO

Near-term Schedule

Capability	Date	
GW-R Gate 2	Done (15 Feb)	
GW-R Gate 3	Done (29 Feb)	
GW-R Gate 5	31 Mar	
GW-R Deploy to U sites	May	
ITx Dev Fabric at NetDef sites	29 Feb +	
CA Server ssh connectivity	Done via Bluebox	
Initial Live Dev Test TURTLEZOO	~May	
GW-R Core 4.0	May	
GW Core 4.0	May	
ITx Live Fabric	TBD	

Players




BACKUP SLIDES


CCA Capabilities Planned for NCC-3 Test Events

Capability	DT/OA 2 (June 2012)		DT/OA 3 (June 2013)	
	Defensive Sensor	SIGINT Sensor	Defensive Sensor	SIGINT Sensor
NETFLOW	Full Netflow	Pretty Good Netflow	Full Netflow	Full Netflow
BLUESNORT (updates)	Yes	No	Yes	Yes
FULL SNORT	Yes	No (Core 4)	Yes	Yes
POPQUIZ	No	No	Yes	Yes
Performance Testing	Yes	No	Yes	Yes
Wireless reinjection	N/A	Yes	N/A	Yes
CA Reinjection	No	Yes	Yes	Yes
Cyber Tasking	Yes	Partial	Yes	Partial
Updated Cloudshield Interface	Partial	N/A	Yes	Yes
Metrics and Monitoring	Yes	No	Yes	Yes


Orange items are being revisited. Requirements without explicit TML Core 4 dependency need mission documentation to justify not being covered in DT/OA 2.

(S//REL) Dynamic Defense Logical Diagram





Delivery to both XKEYSCORE and Stage 1 Prime Reinjection



TURMOIL Stage 1 Prime Reinjection

